

Component wise physical Progress of BRCP-1 (MOC) up to May 2022

Sl.	Task Name/ Description	Total Target	Progress till date	FY-2021-22		Comments
				Target	Progress till date	
1	Workshop	30	22	03	03	
2	Focal Person Coordination Meeting (BTP)	18	02	04	01	
3	Workshop with district level business man and business association.	20	5	08	04	
4	Skill development training of women entrepreneur	165	85	30	30	
5	Pilot program for women entrepreneur	80	-	-	-	
6	Study under NTFC	13	06	07	03	
7	Diagnostic Study (Cut flower, Agro-Processing and ICT sector)	03	01	02	01	
8	Rules/Regulations review by NTTFC	60	11	22	11	
9	Web based national inquiry point setup and Maintenance	01	01	01	01	
10	Base line survey (Umbrella Project)	01	01	-	-	
11	Website development and maintenance of BRCP-1	01	01	-	-	
12	Accounting Software Development	01	01	-	-	
13	Consultant Recruitment	06	06	-	-	
14	NTFC Meeting	10	04	02	1	
15	Service Centre setup to women entrepreneurs	16	10	06	-	